GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report May 26, 2016
LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access
ONSITE:

Post/Hollow Road: Old Stage Road:

Ben Cayer, GME Ben Cayer, GME

(2) JAM Foreman (Adam, Derek) (1) JAM Crew

(3) Excavator/Equipment Operators (JAM) | (1) MDB Crew

(1) Crusher and Operating Crew (1) Driller

(3-4) Track Trucks/Dump trucks (1) Clearing Crew

(1) Excavator/Operator Hollow RD

WEATHER:
75 °F, Sunny

GME HOURS ON SITE:
2:00pm — 4:00pm

WORK OBSERVED:

Post Road/Hollow Road:
e Crushers are operating.

Old Stage Road:

e A Clearing Crew was clearing and chipping around station 1523+00.

e MDB was probing at station 1554+00.

e GME spoke to B. Bancroft of JAM about two large trees that were left standing in the
LOD. He said that they were “line trees” that marked the corners of the landowner’s
property, and they would be left in place until the pipe was installed. After that they will
be cut and replaced with a corner monument.

OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:

Looking south from approximately station 1555+00.

Looking south from approximately station 1557+25. One of two line trees that will be left in
place.
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