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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 13, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
ONSITE: 
Post Road: Rotax Road: 
Ben Cayer, GME Ben Cayer, GME 

 
WEATHER:   
  60 °F, Rain  
 
GME HOURS ON SITE:   
  1:30pm – 3:00pm (Post Rd); 3:10pm – 3:15pm (Rotax Rd) 
 
WORK OBSERVED: 
Post Road/Hollow Road: 

 MDB had blasted at approximately 1402+00 
 Drilling is almost done all the way to hollow road ±1399+00 
 JAM and MDB were not on site at hollow road or post road.  
 GME walked between hollow road and the stream south of it.  

Rotax Road: 
 No activity at Rotax Road.   

OTHER:  No other interactions.  
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking South from approximate station 1402+00. 

 

 
Looking Nouth from approximate Station 1401+00. 
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ONSITE OBSERVATION PHOTOS: 
 

 
No activity at Post Road. 

 

 
Looking South from post road to Huizenga Swamp. 


