GREEN MOUNTAIN ENGINEERING, INC.

1438 South Brownell Road
P.O. Box 159
Williston, VT 05495
(802) 862-5590

Town of Monkton, VT - VGS Oversight
GME Project No. 26-012

Field Report May 13, 2016
LOCATION: Post Road Access; Rotax Road Access; Hollow Road Access
ONSITE:
Post Road: Rotax Road:
Ben Cayer, GME Ben Cayer, GME
WEATHER:
60 °F, Rain

GME HOURS ON SITE:
1:30pm — 3:00pm (Post Rd); 3:10pm — 3:15pm (Rotax Rd)

WORK OBSERVED:
Post Road/Hollow Road:
e MDB had blasted at approximately 1402+00
e Drilling is almost done all the way to hollow road £1399+00
e JAM and MDB were not on site at hollow road or post road.
e GME walked between hollow road and the stream south of it.
Rotax Road:
e No activity at Rotax Road.
OTHER: No other interactions.
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ONSITE OBSERVATION PHOTOS:
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Looking South from approximate station 1402+00.
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Looking Nouth from approximate Station 1401+00.
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ONSITE OBSERVATION PHOTOS:
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No activity at Post Road.
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Looking South from post road to Huizenga Swamp.
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