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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 25, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
 
ONSITE: 
Post/Hollow Road: Old Stage Road: 
Ben Cayer, GME Ben Cayer, GME 
(2) JAM Foreman (Adam, Derek) JAM Crew 
(3) Excavator/Equipment Operators (JAM) Dave Walker (VGS) 
(1) Crusher and Operating Crew (1) VGS Representative 
(3-4) Track Trucks/Dump trucks (2) Flaggers 
(1) Excavator/Operator Hollow RD  

 
WEATHER:   
  75 °F, Sunny 
 
GME HOURS ON SITE:   
  2:00pm – 4:00pm  
 
WORK OBSERVED: 
 
Post Road/Hollow Road: 

 The crusher is in place at the top of the hill to the north of Post Road. 
 Spoke with the foreman about their plan for crushing the rock that is closer to Hollow 

Road and he said that they would be trucking it all to the top of the hill because there was 
not a flat spot closer to that area where they could set the crusher. 

Old Stage Road: 
 The LOD was mostly cleared along Old Stage Road. 
 Blast Mats were staged from 1549+00 – 1552+00. The area along Old Stage Road will be 

the next Monkton blasting site. 
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking south from approximately station 1549+00. 

 
Looking south from approximately station 1552+00. Clearing is almost complete. 
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