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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 18, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
ONSITE: 
Hollow Road: 
Ben Cayer, GME 
Dean Butler, MDB Blaster 
(3)MDB Driller/Laborer 
Adam, JAM Foreman 
(1) Excavator/Equipment Operators (JAM) 

 
WEATHER:   
  60 °F, Sunny 
 
GME HOURS ON SITE:   
  2:45pm – 4:00pm (Hollow Road) 
 
WORK OBSERVED: 
Post Road/Hollow Road: 

 MDB blasted earlier in the day @ Station ±1400+00 
 MDB Had drilled to approximately station 1399+00 
 JAM was cleaning up the LOD and checking the depth of the trench that MDB had 

blasted.  
 JAM was working north and south of Hollow Road. 

 
OTHER:  No other interactions. 
 
  



    
Municipal   Residential   Water   Wastewater   Stormwater   Site Work   Project Management 
GME Project No.26-012 
May 18, 2016 

Page 2 of 2 

ONSITE OBSERVATION PHOTOS: 
 

 
Looking South from approximate station 1400+00. Were JAM has cleaned up a blast from 

earlier in the day. 
 

 
  


