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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 4, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
ONSITE: 
Post Road: Rotax Road: 
Jamie L. Simpson, GME Jamie L. Simpson, GME 
Joey Wilson, VGS (1) Excavator Operator (JAM) 
Dave Walker, VGS (2) JAM Crew 
Matt Morin, JAM 
(3) Excavator/Equipment Operators (JAM) 
(2) Track Trucks w/ Drivers 
(1) VELCO Representative  

 
WEATHER:   
  53 °F, Overcast, Damp   
 
GME HOURS ON SITE:   
  9:30am – 10:30am (Post Rd); 10:35am – 10:50pm (Rotax Rd) 
 
WORK OBSERVED: 
Post Road: 

 Spoke to Joey Wilson of VGS to inquire about the blasting scheduled to occur within the 
boundaries of the stream at approximate Station 1406+00.  He described the process and 
also informed me that there was an incident on-site the previous day involving an 
excavator and some blast mats exiting the Limits of Disturbance (LOD).  He stated that 
the operator was transporting a set of mats (within the LOD) to a location closer to the 
blast area when the ground surface loosened and the operator needed to drop the mats to 
stabilize the excavator.  The excavator and the mats both exited the LOD and the operator 
needed to use the boom and bucket to re-enter into the LOD. 

 
Rotax Road: 

 Arrived on-site at the Rotax Road access road.  No officers present.  Activity at the site 
consisted of tree stump clearing, brush chipping and cleanup between approximate 
Station 1339+0 – 1344+00.  There did not appear to be any activity further to the south 
along the VELCO easement.  
 

OTHER:  No other interactions.  
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking north from approximate Station 1409+00. 

 

 
Looking south from approximate Station 1404+00. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Hydraulic hammer reducing ledge knoll at approximate Station 1417+00. 

 

                
Upstream conditions at Station 1406+00 prior to blasting. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Downstream conditions at Station 1406+00 prior to blasting. 
 

 
Looking south from Post Road along VELCO easement.  No apparent activity. 

 


