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GREEN MOUNTAIN ENGINEERING, INC. 
1438 South Brownell Road 

P.O. Box 159 
Williston, VT  05495 

(802) 862-5590 
 
 

Town of Monkton, VT - VGS Oversight 
GME Project No. 26-012 

 
Field Report                       May 16, 2016 
 
LOCATION:  Post Road Access; Rotax Road Access; Hollow Road Access 
ONSITE: 
Post Road: Rotax Road: 
Ben Cayer, GME Ben Cayer, GME 
Adam, JAM Foreman  
(2) Track Trucks w/ Drivers (JAM)  
(2) Excavator/Equipment Operators (JAM) 

 
WEATHER:   
  60 °F, Sunny 
 
GME HOURS ON SITE:   
  3:20pm – 4:00pm (Post Rd/Hollow Road); 4:05pm – 4:10pm (Rotax Rd) 
 
WORK OBSERVED: 
Post Road/Hollow Road: 

 MDB blasted around 2:30 @ Station ±1400+50 
 JAM was removing blast mats and cleaning up the blast area. 
 JAM was digging from trench south of the stream crossing and hauling up to the top of 

the hill north of Post Road. 
Rotax Road: 

 No activity at Rotax Road.   
 

OTHER:  No other interactions. 
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ONSITE OBSERVATION PHOTOS: 
 

 
Looking South from approximate station 1398+00. 

 

 
Looking North from approximate Station 1400+00. 

 
  


